
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:20 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 077 Date: 01-Jun-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 266

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on splice 1
weld repair , work on splice 5 U ribs , & work on CB5 - 6 E installing permanent bolts . Crews started at
7:20 AM.

Mitch & Gus had to work on the bottom weld repair between 1 E - 2 E . Crews had to work on 4
repairs on the South half of the bottom plates . Crews had to prepare their tools & equipment , cut &
excavate the weld , grind , clean , & heat the welding area . Crews started at 8:00 AM. They were done at
11:00 AM.

Mitch started to weld at 11:10 AM. At 4:00 PM. He had completed 3 repair locations . He was done
welding at 5:10 PM. Crews had to wrap up their tools & equipment . They left at 5:20 PM.

Jim , Jojo , & Rick were on the site .

David , Jaime , Edwardo , Edward , & Richard had to work on splice 5 between 5 E - 6 E . Crews
had to replace all the bolts on U ribs # 24 , 25 , 26 , 27 , 28 , & 29 .

Crews started to remove the existing bolts & install new permanent bolts at 7:30 AM. Crews had to
use 90 bolts , 80 mm. for U rib 24 ( With C Channel ) DHGM 220063 . & use 360 bolts - 65 mm. for the
remaining 5 U ribs . DHGM 220086 .

In addition to that , crews had to snug , mark the bolts for 1/2 turn , & pretension the bolts . Crews
were done at 10:30 AM.

Jaime , Salvador , & I had to test 10% of the bolts . Jaime started to torque the bolts at 10:30 AM.
He was done at 10:55 AM.

All other crews had to clean the site , wrap up their tools & equipment , & pull the used bolts out of
the site . Crews were done at 11:00 AM.

After that , crews had to work on CB5 - 6 E connections . Crews had to place permanent bolts on
the lower plates using 75mm. bolts DHGM240092 , & using 90 mm. bolts for the upper plates on the West
wall . DHGM240087 . & drive drift pins on the top plates . They started at 11:15 AM. Crews were done at
3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20 PM.

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 077 Date: 01-Jun-2010 Tuesday
Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002070

2.00

No

0.00 0.00

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00

JNM JAIME BARRAGANIronworker 4.00 0.00 0.00 4.00

FOR EDWARD MEYERIronworker 4.00 0.00 0.00 4.00

FOR DAVID LUCEROIronworker 4.00 0.00 0.00 4.00

JNM EDWARDO JIMENEZIronworker 4.00 0.00 0.00 4.00

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDWARDO JIMENEZIronworker 4.00 0.00 0.00 4.00

JNM JAIME BARRAGANIronworker 4.00 0.00 0.00 4.00

JNM EDWARD MEYERIronworker 4.00 0.00 0.00 4.00

FOR DAVID LUCEROIronworker 4.00 0.00 0.00 4.00

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00
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